Resolution No. 0503-14 July 15, 2014

Resolution authorizing a modification to the contract with Corna
Kokosing Construction Company to provide Construction
Management Services for the Renovation and Redevelopment of the
Franklin County Hall of Justice for an increase in the amount of
$49,021.00.

(Public Facilities Management) ($2,038,040.00)

WHEREAS, the Board of County Commissioners, Franklin County,
Ohio (“County”) wishes to secure additional Construction Management
Services for the Renovation and Redevelopment of the Franklin County Hall
of Justice; and

WHEREAS, the County has entered into a contract with Corna
Kokosing Construction Company (“"Corna”) to provide Construction
Management Services for the Renovation and Redevelopment of the
Franklin County Hall of Justice; and

WHEREAS, the County wishes to modify the terms and conditions of
the contract with Corna to provide additional Construction Management
Services for the Renovation and Redevelopment of the Franklin County Hall
of Justice; and

WHEREAS, the County has allocated funds in the 2014 Budget
specifically for this project; and

WHEREAS, the attached Contract Modification No. 003 (Franklin
County PFM-MOD-430CM) executed by the County and Corna shall modify
the governing contract, the terms and conditions of which are referenced
and fully incorporated as if fully rewritten herein, and is binding on both
parties; and

WHEREAS, Franklin County Public Facilities Management
recommends the approval of Contract Modification No. 003 with Corna to
provide additional Construction Management Services for the Renovation
and Redevelopment of the Franklin County Hall of Justice; now therefore

BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS, FRANKLIN
COUNTY, OHIO;

1. That the attached Contract Modification No. 003 with Corna Kokosing
Construction Company in an amount not to exceed $49,021.00 is
hereby approved.

2. That the attached Purchase Order which is individually described in
the accompany Purchase Order Proof List in the amount of
$49,021.00 is hereby approved.
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Public Facilities Management $49,021.00

Prepared by: Jim Goodenow

cc:  Franklin County Auditor
Franklin County Purchasing Department (RFP No. 2011-03-37)
Franklin County Public Facilities Management
Corna Kokosing Construction Company
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